
Delaware Sea Level Rise Advisory Committee 

Draft Timeline for Completion of Working Vulnerability Assessment and Adaptation Workshop 

 

Date Event Outcome 

May 19 SLR Advisory Committee 
Meeting.   

Review and agree to timeline 

June 10 Deadline Final Edits due to workgroup leaders on 
Vulnerability Assessment Worksheets 

June 17 
(tentative) 

SLR Advisory Committee 
Meeting  

Introductory Presentation on Adaptation 
Strategies and goal setting 

June 17  
(tentative) 

Workgroup Meetings Approve working draft of workgroup 
sections of vulnerability assessment for 
review by SLRAC.  Begin Goal setting 

By June 24 Deadline Working Draft Vulnerability Assessment 
(with all sections) sent electronically to 
SLRAC for review and comment 

By July 9 Deadline Comments due from SLRAC on working 
draft 

July 16 Deadline Comments incorporated.  Final Working 
Draft sent to SLRAC electronically 

July 28 
(tentative) 

SLR Advisory Committee 
Meeting 

Working Draft of Vulnerability 
Assessment approved for release to 
public and use in Adaptation workshop 
(this version will not be professionally 
formatted and will have few if any maps) 

Aug 10  Workshop invitations out, with link to 
Working Draft Vulnerability Assessment 

Mid-August Workgroups Approve adaptation goals and 
adaptation strategies for each resource 
for use in workshop* 

Sept 10 Registration Deadline for 
workshop 

 

Mid-Sept SLR Advisory Committee 
Meeting 

Review and finalize plans for workshop. 

October 5 WORKSHOP Revised Adaptation Strategies 
Barriers to Adaptation 
Assessment of Feasibility 

 

*Additional workgroup meetings will occur throughout the summer to develop goals and strategies.  

Dates and frequencies of meetings will vary between groups. 


